


Project Summary:

Budget & Financial Summary:

On October 8, 2009 City Council approved a contract with Clark Condon Associates for the 
Wolf Pen Creek Water Feature and Festival Area Master Plan. The master plan has identified the key elements of 
the project and narrowed and defined the scope of work for the project in order to proceed with a design contract. 
The master plan was developed with input from the Wolf Pen Creek Oversight Committee and the Wolf Pen Creek 
TIF Board.

On October 29, 2009 a joint meeting of the Wolf Pen Creek Oversight Committee and the Wolf Pen Creek TIF Board 
was held at the Conference Center. A brief presentation was given by the Capital Projects Department outlining the 
project approach, then an introduction of Clark Condon Associates, followed by general discussion of the group 
regarding the master plan.

On December 14, 2009 a joint meeting of the Wolf Pen Creek Oversight Committee and the Wolf Pen Creek TIF 
Board was held at the Carters Creek WWTP. The Committee and Board reviewed and discussed six different site 
plans and layouts for the festival area and water feature.  The six concepts presented were narrowed from six to 
three.  Direction was received to proceed with an interactive water feature design.

On January 26, 2010 a meeting of the Wolf Pen Creek Oversight Committee was held at the Carters Creek WWTP. 
This meeting resulted in further refinement of the site plan and layout for the festival area and water feature 
design, and included general review and discussion of the cost estimate.  The Committee narrowed the options 
from three to one, by taking elements, features, and ideas from all three to create a preferred site layout. 

This project is funded from the Wolf Pen Creek TIF Fund in the amount of 
$3,500,000.00. As part of a development agreement, $1,200,000.00 is obligated for the design and construction of 
a water feature.
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